
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/18/2018

ESTIMATE SUMMARY 15:41:20

CONTID: C18520         ESTIMATE NO: 0004 PROG 2005

PCN: 18520-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EXIT 49 GRAND MESA PERCENT TIME:

PROJECT NO: IM0701-212                    

I-70 EXIT 49 GRAND MESA

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,584,570.90 PARTICIPATING $ $ 451,913.45

AWARD PROJECT AMT: 3,399,704.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,939.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,752.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.79

WORK DAYS

WORK DAYS

62.63%

1,339,647.20

451,913.45

440,974.10

435,221.84

$

$

$

$

2,244,923.70

0.00

2,244,923.70

2,144.05

2,247,067.75

-50,995.57

0.00

2,196,072.18

0.00

AMOUNT DUE 2,196,072.18 435,221.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 435,221.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

80.5 TIME ALLOW: 165

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/19/2018

02/19/2018

06/15/2018

07/20/2017

08/02/2017

09/12/2017

02/19/2018
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Structures and Obstructions 0.000

1.000

202-00000  
 

12,500.001.000

12,500.00

1.000

L S 

12,500.00000

0015 Removal of Tree 4.000

0.000

202-00010  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0020 Removal of Delineator 14.000

0.000

202-00090  
 

1,050.0014.000

0.00

14.000

EACH

75.00000

0025 Removal of Asphalt Mat 3,544.000

0.000

202-00220  
 

12,049.603,544.000

0.00

4,153.000

SY  

3.40000

0030 Removal of Pavement Marking 290.000

0.000

202-00250  
 

986.00290.000

0.00

840.000

SF  

3.40000

0035 Removal of Light Standard Foundation 4.000

0.000

202-00705  
 

3,800.004.000

0.00

4.000

EACH

950.00000

0040 Removal of Existing Lighting System 0.000

0.000

202-00725  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0045 Removal of Ground Sign 4.000

0.000

202-00810  
 

720.004.000

0.00

4.000

EACH

180.00000

0050 Removal of Guardrail Type 3 2,404.000

100.000

202-01130  
 

16,902.002,504.000

675.00

2,504.000

LF  

6.75000

0055 Sawing Asphalt Material (6 Inch) 2,000.000

0.000

202-05026  
 

7,000.002,000.000

0.00

2,000.000

LF  

3.50000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation 9,289.000

0.000

203-00000  
 

185,780.009,289.000

0.00

9,742.000

CY  

20.00000

0065 Muck Excavation 78.000

0.000

203-00100  
 

14,040.0078.000

0.00

78.000

CY  

180.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

95.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

79.00000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

320.00000

0085 Shoring 1.000

0.000

206-01750  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0090 Erosion Log Type 1 (12 Inch) 1,898.000

0.000

208-00002  
 

8,541.001,898.000

0.00

1,898.000

LF  

4.50000

0095 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

3.00000

0100 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,825.001.000

0.00

1.000

EACH

1,825.00000

0110 Removal and Disposal of Sediment (Labor) 45.000

0.000

208-00103  
 

2,700.0045.000

0.00

45.000

HOUR

60.00000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 7.000

0.000

208-00105  
 

1,050.007.000

0.00

7.000

HOUR

150.00000

0120 Sweeping (Sediment Removal) 16.000

0.000

208-00106  
 

3,040.0016.000

0.00

16.000

HOUR

190.00000

0125 Removal of Trash 4.000

0.000

208-00107  
 

260.004.000

0.00

4.000

HOUR

65.00000

0130 Erosion Control Management 22.000

5.000

208-00207  
 

3,105.0027.000

575.00

50.000

DAY 

115.00000

0135 Reset Light Standard 2.000

0.000

210-00750  
 

2,400.002.000

0.00

4.000

EACH

1,200.00000

0140 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

400.00000

0145 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,100.00000

0150 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

2,450.00000

0155 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

3,400.00000

0160 Wildlife Biologist 3.000

0.000

240-00000  
 

600.003.000

0.00

3.000

HOUR

200.00000

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

190.00000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 1,702.000

0.000

304-06007  
 

102,120.001,702.000

0.00

1,781.000

CY  

60.00000

0175 Hot Mix Asphalt (Grading SX) (75) 299.000

0.000

403-34701  
 

22,724.00299.000

0.00

2,100.000

TON 

76.00000

0180 Asphalt Cement Performance Grade (PG 64-22) 16.000

0.000

411-03354  
 

4,800.0016.000

0.00

120.000

TON 

300.00000

0185 Culvert Lining (24 Inch) 284.000

0.000

603-00026  
 

30,104.00284.000

0.00

284.000

LF  

106.00000

0190 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

3,200.000

LF  

47.00000

0195 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0200 Fence (Plastic) 1,987.000

0.000

607-11525  
 

7,948.001,987.000

0.00

1,987.000

LF  

4.00000

0205 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

8.000

EACH

23.00000

0210 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

21.000

EACH

25.00000

0215 2 Inch Electrical Conduit (Bored) 0.000

253.000

613-00206  
 

11,258.50253.000

11,258.50

253.000

LF  

44.50000

0220 2 Inch Electrical Conduit (Plastic) 1,470.000

425.000

613-01200  
 

15,633.751,895.000

3,506.25

5,165.000

LF  

8.25000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

4.000

EACH

865.00000

0230 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

1,700.00000

0235 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0240 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

2.000

EACH

2,650.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

38.000

SF  

22.00000

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

40.000

SF  

25.00000

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

7.000

EACH

420.00000

0260 Flashing Beacon 4.000

0.000

614-80000  
 

2,960.004.000

0.00

6.000

EACH

740.00000

0265 Construction Surveying 0.390

0.040

625-00000  
 

12,900.000.430

1,200.00

1.000

L S 

30,000.00000

0270 Mobilization 0.518

0.000

626-00000  
 

284,900.000.518

0.00

1.000

L S 

550,000.00000

0275 Public Information Services (Tier III) 0.450

0.150

626-01103  
 

12,000.000.600

3,000.00

1.000

L S 

20,000.00000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Pavement Marking Paint 8.000

0.000

627-00001  
 

660.008.000

0.00

15.000

GAL 

82.50000

0285 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

17.000

GAL 

505.00000

0290 Flagging 281.750

26.250

630-00000  
 

7,700.00308.000

656.25

500.000

HOUR

25.00000

0295 Traffic Control Inspection 22.000

9.000

630-00007  
 

4,960.0031.000

1,440.00

31.000

DAY 

160.00000

0300 Traffic Control Management 58.000

22.000

630-00012  
 

40,000.0080.000

11,000.00

145.000

DAY 

500.00000

0305 Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

480.003.000

0.00

6.000

EACH

160.00000

0310 Construction Traffic Sign (Panel Size A) 9.000

3.000

630-80341  
 

444.0012.000

111.00

24.000

EACH

37.00000

0315 Construction Traffic Sign (Panel Size B) 20.000

9.000

630-80342  
 

1,218.0029.000

378.00

58.000

EACH

42.00000

0320 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.500

630-80357  
 

3,000.001.500

1,000.00

3.000

EACH

2,000.00000

0325 Portable Message Sign Panel 21.000

0.000

630-80359  
 

10,500.0021.000

0.00

21.000

DAY 

500.00000

0330 Drum Channelizing Device 56.000

29.500

630-80360  
 

906.3085.500

312.70

171.000

EACH

10.60000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Concrete Barrier (Temporary) 500.000

0.000

630-80370  
 

24,000.00500.000

0.00

1,000.000

LF  

48.00000

0340 Traffic Cone 62.000

0.000

630-80380  
 

341.0062.000

0.00

124.000

EACH

5.50000

0345 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

2,500.000.500

0.00

1.000

EACH

5,000.00000

0347 Mobile Attenuator 14.000

1.000

630-85041  
 

4,875.0015.000

325.00

15.000

DAY 

325.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

155,910.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

3,600.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0380 F/A On-The-Job Trainee 0.000

51.250

700-70023  
 

51.2551.250

51.25

650.000

F A 

1.00000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0525 Struct Conc Stain CMO 3 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

510.000

SY  

37.65000

0530 Modify Inlet 1.000

0.000

210-04020  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0535 24 In CSP 1.000

0.000

603-10240  
 

1,356.001.000

0.00

1.000

LF  

1,356.00000

0540 Added Item (Lump Sum)/ Cut Culvert Lining to Inlet 1.000

0.000

900-00014  
 

6,575.001.000

0.00

1.000

L S 

6,575.00000

0545 End Anchor (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,200.00000

0550 Rem of Guardrail (Spec) 0.000

0.000

202-01175  
 

0.000.000

0.00

967.000

LF  

13.00000

0555 Rem End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

600.00000

CAT 955,663.4047,988.951,971,310.55CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE  WALL-H-02-M 

0395 Unclassified Excavation 204.000

0.000

203-00000  
 

4,080.00204.000

0.00

204.000

CY  

20.00000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  WALL-H-02-M 

0400 Structure Excavation 0.000

774.000

206-00000  
 

23,220.00774.000

23,220.00

774.000

CY  

30.00000

0405 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

415.000

CY  

57.00000

0410 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

525.000

SY  

7.75000

0415 Drilled Caisson (36 Inch) 597.000

699.000

503-00036  
 

583,200.001,296.000

314,550.00

1,433.000

LF  

450.00000

0415 MATERIAL ALLOWANCE Rebar for Caisson 0.000

0.000

0.000.000

0.00LF  

450.00000

0415 MATERIAL ALLOWANCE CSL Tubing(Steel) 836.000

-699.000

2,144.05137.000

-10,939.35LF  

15.65000

0420 Crosshole Sonic Logging Testing 15.000

17.000

503-00310  
 

10,880.0032.000

5,780.00

50.000

EACH

340.00000

0425 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

291.000

CY  

98.00000

0430 Concrete Class D (Wall) 0.000

84.000

601-03050  
 

40,320.0084.000

40,320.00

287.000

CY  

480.00000

0435 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

671.000

SY  

23.00000

0440 Reinforcing Steel (Epoxy Coated) 0.000

10,555.000

602-00020  
 

20,054.5010,555.000

20,054.50

42,672.000

LB  

1.90000
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PCN: 18520-BID    ESTIMATE RUN 06/18/2018

PROJECT: IM0701-212                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE  WALL-H-02-M 

0445 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

201.000

SY  

53.00000

CAT 683,898.55392,985.15990,314.55CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE  WALL-H-02-N 

0450 Rock Excavation 529.000

0.000

203-00400  
 

47,610.00529.000

0.00

529.000

CY  

90.00000

0455 Rock Anchor 6.000

0.000

211-01300  
 

27,000.006.000

0.00

6.000

EACH

4,500.00000

0460 Ground Nail 2,760.000

0.000

504-06300  
 

129,720.002,760.000

0.00

2,760.000

LF  

47.00000

0465 Soil Nail Wall 4,560.000

0.000

504-06400  
 

88,920.004,560.000

0.00

4,560.000

SF  

19.50000

0470 Verification Testing 2.000

0.000

504-06410  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0475 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

510.000

SY  

23.00000

0480 Reinforcing Steel (Epoxy Coated) 5,742.000

0.000

602-00020  
 

10,909.805,742.000

0.00

5,742.000

LB  

1.90000

0485 4 Inch Perforated Pipe Underdrain 360.000

0.000

605-00040  
 

1,026.00360.000

0.00

360.000

LF  

2.85000

0490 Subsurface Drain Outlet 7.000

0.000

605-84000  
 

420.007.000

0.00

7.000

LF  

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:41:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE  WALL-H-02-N 

0495 Subsurface Drain Outlet Structure 0.000

0.000

605-84100  
 

0.000.000

0.00

7.000

EACH

530.00000

0500 Rock Fall Fence 570.000

0.000

607-11575  
 

176,700.00570.000

0.00

570.000

LF  

310.00000

0505 Shotcrete 510.000

0.000

641-10000  
 

61,200.00510.000

0.00

510.000

SY  

120.00000

CAT 544,505.800.00559,945.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Field Office (Class 2) 1.000

0.000

620-00002  
 

31,000.001.000

0.00

1.000

EACH

31,000.00000

0515 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0520 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 63,000.000.0063,000.00CURRENT AMT0400 $ $ $

$ 2,247,067.75440,974.10$3,584,570.90$CURRENT AMTPROJECT TOTAL


